Message

From: LEE, LILY [LEE.LILY@EPA.GOV]

Sent: 3/8/2019 6:25:01 PM

To: Stoick, Paul T CIV USN (USA) [paul.stoick@navy.mil]; juanita.bacey@dtsc.ca.gov; Huang, Judy
[HuangJudy@epa.gov]; tina.low@waterboards.ca.gov; Brownell, Amy (DPH) [amy.brownell@sfdph.org]

CC: Robinson, Derek J CIV USN NAVFAC SW SAN CA (USA) [derek.j.robinschl@navy.mil]; Roddy, Elizabeth A CTR USN

(USA) [elizabeth.roddy.ctr@navy.mil]; Bercik, Lisa M. [lisa.bercik@aptim.com]; Egan, Jamie
[Jamie.Egan@jacobs.com]; Banister, Stephen D CIV USN (US) [stephen.banister@navy.mil]; Chesnutt, John
[Chesnutt.John@epa.gov]

Subject: RE: HPNS Parcel D-1 Rad RACR and G Rad Rework Plan FFA Extension Request

Dear Paul,

Thank you for proposing these extensions. | agree that it is beneficial to take more time to resolve outstanding issues on
these documents.

Lily

From: Stoick, Paul T CIV USN {USA) <paul.stoick@navy.mil>

Sent: Thursday, March 7, 2019 1:15 PM

To: juanita.bacey@dtsc.ca.gov; Huang, Judy <Huang.Judy@epa.gov>; LEE, LILY <LEE.LILY@EPA.GOV>;
tina.low@waterboards.ca.gov; Brownell, Amy (DPH) <amy.brownell@sfdph.org>

Cc: Robinson, Derek J CIV USN NAVFAC SW SAN CA (USA) <derek.j.robinson1@navy.mil>; Roddy, Elizabeth A CTR USN
(USA) <elizabeth.roddy.ctr@navy.mil>; Bercik, Lisa M. <lisa.bercik@aptim.com>; Egan, Jamie
<Jamie.Egan@jacobs.com>; Banister, Stephen D CIV USN (US) <stephen.banister@navy.mil>

Subject: HPNS Parcel D-1 Rad RACR and G Rad Rework Plan FFA Extension Request

BCT,

Requesting the following extensions per the 2019 FFA schedule to be updated on this month’s Document Tracking
Sheet.

Parcel D-1 Phase Il Rad RACR
FFA schedule Final submit date was 3/4/2019. Requesting an extension to 4/5/2019 to resolve outstanding bollards
issue and finalize the RACR.

Parcel G Rad Rework Plan
FFA schedule Final submit date was 2/14/2019. Requesting an extension to 3/29/2019 to resolve outstanding
comments.

Parcel G Rad Rework Plan Addendum
FFA schedule Draft submit is 3/12/2019. Requesting an extension to 4/15/2019 to incorporate any potential changes in
the Final Parcel G Rework Plan.

Thanks!

V/r,

Paul Stoick, P.E.

Environmental Engineer

Remedial Project Manager - Hunters Point
& 619-524-6041 | paulstoick®navy .l
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